

ORA KONNECT

ORA LINKS UPDATE

The ORA KONNECT programme is continuing to progress with the development of a detailed project plan underway.



Ora Konnect Priorities

The Ora Konnect team, Wayne Blissett (Programme Lead) and Debbie Te Puni (Project Coordinator) have been working towards finalising the Project Plan, planning the multi-sector Alliance Structure, and supporting a strong Health Care Home at Whakapai Hauora as the current project priorities.



Moving Ahead

The movement by CPHO to a new platform creates new opportunities for IT system integration and development. Future developments in technology across sectors is moving at pace.



Health Care Home

Health Care Home is being used as a framework for Whakapai Hauora to continue to build and develop as a central contribution to primary health and ORA KONNECT. This has been integrated into the Project plan as a discrete component.



**The next Ora Links Forum
Scheduled May 2018
TBC**



Project Plan

The Project Plan is underway and aligns with the ORA KONNECT Case for Change and Karanga te ra Karanga te ao. The plan includes a detailed *action plan* to guide further development.

Ora Konnect Working Group and Steering Group have been reconvened and includes a diverse representation across sectors.



Next Step...

The next key step is pulling together the key partners to undertake a formal Alliancing Approach. As the project advances there will be more opportunities for the Alliance Partners to explore Collective Impact Initiatives.

ORA KONNECT



Enquiries Contact

Debbie Te Puni

Ora Konnect Co-ordinator

Email: debbie@rangitaane.iwi.nz

Mobile: 021906604