

# ORA LINKS UPDATE

10/11/2017



The ORA KCONNECT Case for Change was endorsed by the CPHO Board and Mid-Central DHB ELT supporting the movement to phase two of development.



## The Team

Wayne Blissett has been seconded from Mid-Central as Programme Lead for up to two days a week. Debbie Te Puni has been contracted to provide Project Co-ordination and Communications to ORA KCONNECT.



## Health Care Home

Health Care Home is being used as a framework for Whakapai Hauora to continue to build and develop as a central contribution to primary health and ORA KCONNECT.



## Moving Ahead

Steps moving forward include undertaking due diligence on the Integrated Technology Platform as this is the key ingredient to success for ORA KCONNECT. Two potential vendors have been identified being Whanau Tahī's – Connected Care and Cerner's – Healtheintent. These two platforms will be assessed by technical and end user experiences to identify the most suited platform.



## Project Plan

Currently a Project Plan is being developed that draws from the ORA KCONNECT Case for Change and Karanga te ra Karanga te ao to develop a detailed action plan to guide the development.



## Next Step...

The next key step is pulling together the key partners to undertake a formal Alliancing Approach to effectively lead the ORA KCONNECT initiative through their collective strengths and community knowledge.



Enquiries: Contact Debbie Te Puni  
Ora Connect Co-ordinator  
Email: [debbie@rangitaane.iwi.nz](mailto:debbie@rangitaane.iwi.nz)  
Mobile: 021906604



The next Ora Links Forum is scheduled for February 2018 to be hosted by Te Wakahuia Manawatu Trust, Highbury.